



# CIP Project Update

## Intersection Improvements

### Strategic Plan 2015 Goal:

#### **2) Set the Standard for a Safe and Secure City**

*2.3) Increase public safety operational efficiency*

#### **7) Enhance and Sustain El Paso's Infrastructure Network**

*7.3) Enhance regional comprehensive transportation system*



# Intersection Improvements

## Project Overview

<b>District</b>	1, 2, 3, 5, 6, and 8
<b>City's Project Manager</b>	Jose A. Vela Engineering and Construction Management
<b>Contractor's Project Manager</b>	Juan Navarro J.A.R Construction, Inc.
<b>Construction Award</b>	\$1,192,026.09
<b>Funding Source</b>	Texas Department of Transportation
<b>City Council Approval</b>	November 11, 2014
<b>Notice to Proceed</b>	February 09, 2015



# Intersection Improvements

## Scope of Work

### **Reconstruction of 8 intersections. Work may include:**


- Lengthening left turn bays
- Providing dual left turn lanes
- Modifications or additions to traffic control devices
- Safety enhancements for pedestrians:
  - Sidewalk and accessibility improvements
- Changes to existing illumination
- Adjustment or relocation of existing utilities and irrigation systems



# Intersection Improvements

## Project Limits

### Mesa Intersections







# Intersection Improvements

## Project Limits

### Airport Intersections








# Intersection Improvements

## Scope of Work

### Saul Kleinfeld Intersections








# Intersection Improvements

## Project Limits

### Viscount Intersections







# Intersection Improvements

## Median Improvements – Revisions



**Stamped Concrete**






**Landscape**



# Intersection Improvements

## Accessibility Considerations

- Safety enhancements for pedestrians at the intersections include sidewalk and accessibility improvements





# **Intersection Improvements**

## **Public Outreach and Community Engagement**

- **Intersection closure notifications**





## Intersection Improvements

### Change Order Summary

### Budget Impact

Change Order 1 – Asphalt to Concrete switch

\$45,022.56

Change Order 2 – Exiting Utility Adjustments and  
Striping Adjustments

\$16,281.20

**TOTAL CHANGE ORDERS:**

**\$ 61,303.76**

**Percentage of project**

**5%**



## Intersection Improvements

### Threats to Project Completion

- Existing utilities







## Intersection Improvements

**Original Date When Project Would be Open to Public:** Varies by Intersection

**Current Date When all 8 intersections will be Completed:** September 25, 2015

---

