



Alameda Rapid Transit System

Solicitation No. 2016-913

Strategic Plan Goal:

7) Enhance and Sustain El Paso's Infrastructure Network

"Delivering Outstanding Services"



Alameda RTS

Project Overview

Districts	3, 6, 7 and 8
Approved Budget	\$38.9M
Source(s) of Funding	2009 & 2011 Transportation Certificate of Obligations
Completion of Design	March 2016
Construction Let Date	August 2016
Begin Construction	February 2017
Open to the Public	Winter 2018



Background

1. Canopies Electrical Cabinet Enclosure. As per Contract Drawings, an electrical cabinet enclosure is needed to protect the electrical panel, components and LED lights drivers from the exposure on inclement weather. Total of 23 electrical cabinet enclosures will be installed. This item was not included in the bid form.
2. Pylons Communication Equipment Enclosure. By Contract Drawings and Specifications, a communication equipment enclosure is needed to protect the pylon's communication equipment. This item was not included in the bid form.



Background

3. Canopies LED lights power supplies (drivers). Contract Drawings specified drivers (Four 600W drivers per canopy for the LED lights). LED light manufacturer is recommending using 60W drivers instead of the specified 600W driver for warranty purposes. These items 600W or 60W drivers were not included in the bid form.

This is a “unit price” contract.



Change Order

1. <u>Canopies Electrical Cabinet Enclosure</u>	\$373,606.25
2. <u>Pylons Communication Equipment Enclosure</u>	\$191,268.00
3. <u>Canopies LED lights power supplies (drivers)</u>	\$126,140.63
Total	\$691,014.88

These change orders represents 6.19% of the value of the contract and is within the project budget.

Time line impact is being negotiated.



Alameda RTS

Questions/Comments