



Dyer Rapid Transit System

Solicitation No. 2016-832

CSJ-0167-02-050

- Strategic Plan Goal:
- 7) Enhance and Sustain El Paso's Infrastructure Network
 - *7.2 Improve competitiveness through infrastructure improvements impacting the quality of life*



Dyer RTS

Project Overview

Districts	2, 4, and 8
Approved Budget	\$35.7M
Source(s) of Funding	FTA, TxDOT, and 2011 Transportation CO's
Completion of Design	March 2016
Construction Let Date	July 2016
Begin Construction	March 2017
Open to the Public	Winter 2018



Background

- The Dyer Rapid Corridor Transit System (RTS) project contains station canopy shelters and pylon signs that require the furnishing and installation of colored LED lights, 60W drivers and associated components/hardware to provide a complete lighting solution for the canopy shelters and pylon signs.
- The construction contract documents did not include detailed specifications for the necessary lighting components to create a complete lighting solution for the station canopies and pylon signs.



Change Order

- Authorization of \$311,049.40 is being requested for the furnishing and installation of the colored LED lights, 60W drivers and associated components/hardware to provide a complete lighting solution for the canopy shelters and pylon signs.
- The change order represents 2.57% of the value of the contract and is within the project budget.
- CID is working with the Legal Department to evaluate recovering a portion of the cost from the Engineering Consultant over this work.



Dyer RTS

Questions/Comments